
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/31/2019

ESTIMATE SUMMARY 10:11:56

CONTID: C20839         ESTIMATE NO: 0004 PROG 2005

PCN: 20839-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285/SH30 PERCENT TIME:

PROJECT NO: NHPP030A-035                  

US285:SH30 RESURFACING DAHLIA

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,684,859.59 PARTICIPATING $ $ 1,541,453.10

AWARD PROJECT AMT: 7,599,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -44,173.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

39.67%

5,239,578.31

1,541,453.10

1,541,453.10

1,497,279.51

$

$

$

$

3,445,281.28

0.00

3,445,281.28

0.00

3,445,281.28

-90,938.44

0.00

3,354,342.84

0.00

AMOUNT DUE 3,354,342.84 1,497,279.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,497,279.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

121.0 TIME ALLOW: 11/25/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/28/2019

05/28/2019

09/25/2019

04/04/2019

04/30/2019

05/21/2019

05/28/2019
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PCN: 20839-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Guard Post 7.000

0.000

202-00080  
 

1,400.007.000

0.00

7.000

EACH

200.00000

0010 Removal of Median Cover 12.600

361.500

202-00195  
 

7,482.00374.100

7,230.00

859.000

SY  

20.00000

0015 Removal of Sidewalk 202.600

23.700

202-00200  
 

20,367.00226.300

2,133.00

226.300

SY  

90.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

41.300

LF  

70.00000

0025 Removal of Curb and Gutter 615.400

177.000

202-00203  
 

19,017.60792.400

4,248.00

957.500

LF  

24.00000

0030 Removal of Concrete Curb Ramp 717.200

47.400

202-00206  
 

61,168.00764.600

3,792.00

764.600

SY  

80.00000

0035 Removal of Concrete Pavement 84.000

0.000

202-00210  
 

16,800.0084.000

0.00

84.000

SY  

200.00000

0040 Removal of Asphalt Mat 5,418.500

0.000

202-00220  
 

81,277.505,418.500

0.00

5,418.500

SY  

15.00000

0045 *Removal of Asphalt Mat (Planing) 0.000

85,228.300

202-00240  
 

136,365.2885,228.300

136,365.28

215,242.200

SY  

1.60000

0050 *Removal of Pavement Marking 3,059.000

0.000

202-00250  
 

2,906.053,059.000

0.00

10,000.000

SF  

0.95000

0055 *Removal of Pavement Marking (On-Call) 0.000

0.000

202-00260  
 

0.000.000

0.00

730.200

SF  

0.95000
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PCN: 20839-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

10.000

EACH

65.00000

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

20.000

EACH

65.00000

0070 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

4,400.00000

0075 *Clean Valve Box 0.000

35.000

202-04005  
 

14,000.0035.000

14,000.00

80.000

EACH

400.00000

0080 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

61.000

EACH

1,300.00000

0085 *Sawing Concrete (10.5 Inch) 0.000

185.000

202-05011  
 

5,550.00185.000

5,550.00

185.000

LF  

30.00000

0090 *Sawing Asphalt Material (10 Inch) 7,818.600

0.000

202-05030  
 

39,093.007,818.600

0.00

8,359.200

LF  

5.00000

0095 *Potholing 58.500

0.000

203-01597  
 

10,530.0058.500

0.00

100.000

HOUR

180.00000

0100 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

50.00000

0105 Aggregate Bag 612.000

228.000

208-00035  
 

8,400.00840.000

2,280.00

840.000

LF  

10.00000

0110 Concrete Washout Structure 1.000

0.000

208-00045  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000
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PCN: 20839-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

4,000.001.000

0.00

5.000

EACH

4,000.00000

0120 Storm Drain Inlet Protection (Type II) 0.000

10.000

208-00054  
 

2,000.0010.000

2,000.00

67.000

EACH

200.00000

0125 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0130 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

160.002.000

0.00

15.000

HOUR

80.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

140.00000

0140 *Sweeping (Sediment Removal) 27.000

0.000

208-00106  
 

3,645.0027.000

0.00

75.000

HOUR

135.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

200.00000

0150 Erosion Control Management 17.000

4.000

208-00207  
 

4,200.0021.000

800.00

50.000

DAY 

200.00000

0155 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

120.00000

0160 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

11.000

EACH

398.00000

0165 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

100.00000
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PCN: 20839-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Pull Box 4.000

0.000

210-00827  
 

3,300.004.000

0.00

9.000

EACH

825.00000

0175 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

2,350.00000

0180 *Adjust Manhole 1.000

44.000

210-04010  
 

31,500.0045.000

30,800.00

90.000

EACH

700.00000

0185 *Adjust Valve Box 9.000

71.000

210-04050  
 

42,000.0080.000

37,275.00

160.000

EACH

525.00000

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

680.00000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

2,500.00000

0200 Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

0.030

ACRE

1,000.00000

0205 Landscape Restoration 0.150

0.000

212-01200  
 

2,250.000.150

0.00

1.000

L S 

15,000.00000

0210 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

2,000.00000

0215 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

2.59000

0220 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

32,528.00000
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PCN: 20839-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Plant Protection Fence 40.000

202.660

214-00145  
 

922.11242.660

770.11

242.660

LF  

3.80000

0230 *Wildlife Biologist 31.500

0.000

240-00000  
 

2,362.5031.500

0.00

80.000

HOUR

75.00000

0235 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

70.00000

0240 Aggregate Base Course (Class 6) 1,689.500

454.660

304-06000  
 

85,766.402,144.160

18,186.40

2,144.160

TON 

40.00000

0245 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

435.00000

0250 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

50.000

TON 

1,000.00000

0255 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

7,733.000

403-09221  
 

889,295.007,733.000

889,295.00

23,676.600

TON 

115.00000

0260 *Emulsified Asphalt (Slow-Setting) 0.000

4,178.500

411-10255  
 

12,535.504,178.500

12,535.50

10,762.100

GAL 

3.00000

0265 Concrete Pavement (10 Inch) 45.900

0.000

412-01000  
 

22,950.0045.900

0.00

46.000

SY  

500.00000

0270 Concrete Pavement (11 Inch) (Fast Track) 9.400

0.000

412-01120  
 

5,405.009.400

0.00

84.300

SY  

575.00000

0275 Concrete Pavement (12 Inch) (Special) 133.300

26.200

412-01255  
 

55,825.00159.500

9,170.00

159.500

SY  

350.00000
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PCN: 20839-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

15.00000

0285 *Concrete Sidewalk 109.100

23.700

608-00000  
 

14,608.00132.800

2,607.00

132.800

SY  

110.00000

0290 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

98.000

SY  

135.00000

0295 *Concrete Curb Ramp 1,033.200

46.700

608-00010  
 

269,975.001,079.900

11,675.00

1,079.900

SY  

250.00000

0297 Added Item (Lump Sum)/ Additional work for curb ramps 1.000

0.000

900-00014  
 

17,868.001.000

0.00

1.000

L S 

17,868.00000

0300 *Detectable Warnings 13.400

0.000

608-00015  
 

1,340.0013.400

0.00

13.400

SF  

100.00000

0305 *Curb Type 2 (Section B) 7.000

0.000

609-20010  
 

455.007.000

0.00

20.000

LF  

65.00000

0310 *Curb and Gutter Type 2 (Section I-B) 7,733.000

0.000

609-21010  
 

309,320.007,733.000

0.00

8,558.400

LF  

40.00000

0315 *Curb and Gutter Type 2 (Section II-B) 313.400

177.000

609-21020  
 

21,087.20490.400

7,611.00

490.400

LF  

43.00000

0320 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

2.800

LF  

200.00000

0325 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

48.000

LF  

66.00000
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PCN: 20839-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Median Cover Material (Patterned Concrete) 6,321.400

13,022.300

610-00020  
 

232,124.4019,343.700

156,267.60

43,858.000

SF  

12.00000

0335 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

25.000

EACH

18.50000

0340 *Steel Guard Post 0.000

0.000

612-00300  
 

0.000.000

0.00

8.000

EACH

500.00000

0345 *3 Inch Electrical Conduit (Bored) 786.000

0.000

613-00306  
 

51,876.00786.000

0.00

786.000

LF  

66.00000

0350 *3 Inch Electrical Conduit (Plastic) 177.800

0.000

613-01300  
 

9,956.80177.800

0.00

270.000

LF  

56.00000

0355 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

2,777.00000

0360 *Pull Box (11"x18"x12") 8.000

0.000

613-07011  
 

9,600.008.000

0.00

8.000

EACH

1,200.00000

0365 *Wiring 0.500

0.250

613-10000  
 

21,375.000.750

7,125.00

1.000

L S 

28,500.00000

0370 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

137.000

SF  

18.00000

0375 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

358.000

SF  

21.00000

0380 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

85.000

EACH

405.00000
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PCN: 20839-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

40.000

EACH

840.00000

0390 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

29.000

EACH

1,000.00000

0395 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

6.000

EACH

1,200.00000

0400 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

420.00000

0405 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

20.000

EACH

2,400.00000

0410 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

5.000

EACH

12,100.00000

0415 Construction Surveying 0.550

0.150

625-00000  
 

84,000.000.700

18,000.00

1.000

L S 

120,000.00000

0420 *Mobilization 0.500

0.100

626-00000  
 

414,000.000.600

69,000.00

1.000

L S 

690,000.00000

0425 *Public Information Services (Tier III) 0.550

0.150

626-01103  
 

5,880.000.700

1,260.00

1.000

L S 

8,400.00000

0430 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

202.000

GAL 

70.00000

0435 *Pavement Marking Paint (High Build) 16.500

465.250

627-00013  
 

14,452.50481.750

13,957.50

1,267.000

GAL 

30.00000
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PCN: 20839-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

27,221.000

SF  

10.00000

0445 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

1,230.000

SF  

8.50000

0446 Sanitary Facility 2.000

0.000

620-00020  
 

8,150.382.000

0.00

2.000

EACH

4,075.19000

0450 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

689.000

SF  

13.00000

0455 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

23,950.000

SF  

8.50000

0460 Flagging 400.000

209.500

630-00000  
 

18,285.00609.500

6,285.00

750.000

HOUR

30.00000

0465 Uniformed Traffic Control 328.750

240.750

630-00003  
 

42,712.50569.500

18,056.25

2,000.000

HOUR

75.00000

0470 Traffic Control Vehicle 1.000

0.000

630-00004  
 

4,000.001.000

0.00

2.000

EACH

4,000.00000

0475 Traffic Control Inspection 23.000

7.000

630-00007  
 

7,500.0030.000

1,750.00

73.000

DAY 

250.00000

0480 Traffic Control Management 63.000

21.000

630-00012  
 

105,000.0084.000

26,250.00

145.000

DAY 

1,250.00000

0485 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,200.002.000

0.00

12.000

EACH

1,100.00000
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PCN: 20839-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 Barricade (Type 3 M-A) (Temporary) 2.000

5.500

630-80335  
 

1,575.007.500

1,155.00

20.000

EACH

210.00000

0495 Construction Traffic Sign (Panel Size A) 48.000

23.000

630-80341  
 

4,615.0071.000

1,495.00

142.000

EACH

65.00000

0500 Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

675.009.000

0.00

84.000

EACH

75.00000

0505 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

85.00000

0510 Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,500.001.000

0.00

6.000

EACH

6,500.00000

0515 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

1.000

630-80358  
 

4,800.003.000

1,600.00

6.000

EACH

1,600.00000

0520 Drum Channelizing Device 30.000

0.000

630-80360  
 

1,110.0030.000

0.00

100.000

EACH

37.00000

0525 Traffic Cone 99.000

186.000

630-80380  
 

3,135.00285.000

2,046.00

570.000

EACH

11.00000

0530 Mobile Attenuator 64.500

35.000

630-85041  
 

31,342.5099.500

11,025.00

99.500

DAY 

315.00000

0535 Night Work Lighting 0.550

0.150

632-00000  
 

33,600.000.700

7,200.00

1.000

L S 

48,000.00000

0540 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

450,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0550 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

140,228.000

F A 

1.00000

0555 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0560 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

157,580.000

F A 

1.00000

0565 F/A Asphalt Cement Cost Adjustment 0.000

0.080

700-70019  
 

0.080.080

0.08

113,650.000

F A 

1.00000

0570 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0575 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

28,860.000

F A 

1.00000

0580 F/A 957.410

657.380

700-70035  
 

1,614.791,614.790

657.38

10,000.000

F A 

1.00000

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,800.000

F A 

1.00000

CAT 3,356,206.091,541,453.108,508,869.40CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0590 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

328.000

LF  

100.00000
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PROJECT: NHPP030A-035                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0595 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

69.000

LF  

12.00000

0600 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

328.000

LF  

145.00000

0605 Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

69.000

LF  

83.00000

CAT 0.000.0086,915.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 Field Office (Class 2) 1.000

0.000

620-00002  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0615 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0620 Sanitary Facility 1.000

0.000

620-00020  
 

4,075.191.000

0.00

1.000

EACH

4,075.19000

CAT 89,075.190.0089,075.19CURRENT AMT0400 $ $ $

$ 3,445,281.281,541,453.10$8,684,859.59$CURRENT AMTPROJECT TOTAL


